
Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

Operational Period: 

Date: 6-3-2015 
Division/ 
Group: Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

Emergency and Rapid Response Service 

WORK AUTHORIZED: -- ---
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of process water from Frac Tanks. --
Site Cerclis:# TXD 008950461 On-Scene Coordinator: 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA 

ERRS Response Manager 

---+--L_eRoy Cassidey, CB&I Fede_r_al _ _,. 

Task Order: 062 Date: 6.3.2015 Time:1700 Date: 6.3.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: 

Response Manager 1 1 Pick -up Truck 0 0 
--

Foreman 0 0 Generator 1 1 -- --
Equipment Operator 0 0 I Trash Pumps 0 0 

--
Truck Driver 0 0 

I Office Trailer 1 1 l -- Frac Tank w Liner Laborer 0 0 1 1 
I --

Health and Safety Manager 0 0 4,000 PSI Pressure 1 1 Washer - - - - · 
PERSONNEL OFF-SITE Myers (Bean) Pump 1 1 

Subcontract Manager 1 1 Skid Steer 0 0 
-- - ,-

Transport and Disposal Coard 1 1 Vacuum/OT Boxes 9 9 
-- f- - -

Field Cost Accountant 1 1 9,000 lb Overhead Lift 1 1 
--

I Storage Trailer 1 1 
l -- - <-

I 

IWORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM scheduled demobilization of remaining equipment, checked on status of outstanding analysis, proce_s_s-ed- -
invoices, and ocard transactions. Adler Frac Tank demobilized_. __ _ 

No crew on site. 

osc Date: 
Time: Time:0730 

I V V 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions. H&S)(lnput for next DWO): 

Set up demobilization of site equipment by 6/10. US Ecology scheduled to pick up OT 25134 on 6/10. Continue work 
on analysis and disposal of remaining waste FT 1001, VB25229, and OT 25480. Continue to process invoices and 
daily 1900 55s. ~ - --
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